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Harrisonburg/Rockingham Co Feb-00 Sept ? NCAS No Request Almost complete/final testing
Data circuits will be installed mid-
August, once complete we can 
finalize testing
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